Ipswich Local Development Scheme Timetable February 2019
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Joint or Aligned Local Plan Review"

Recreational Disturbance Avoidance and
Mitigation Strategy (RAMS) SPD
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Reptile Strategy SPD

Low-Emissions Strategy (incorporating
Parking Standards for the IP-One area) SPD

Urban Character SPD - Part 3 (North West),
4 (North East) and 5 South East

Ipswich Town Centre and Waterfront Public
Realm Strategy SPD

Local List SPD Review

Statement of Community Involvement
Review

CIL Charging Schedule?

Authority Monitoring Report

Timetables will depend on joint decisions with neighbouring local planning authorities on how to proceed. 2 The CIL Charging Schedule is currently in abeyance.
Key to Stages of Preparation of Local Development Documents (note latest stage shown in colour for each month)

Pre-submission Consultation for DPDs (Reg 18) & evidence gathering for SPDs
Consideration of informal consultation comments

Preparation of the planning document or AMR

IBC Executive agree a draft document / make recommendation to Council

Ipswich Borough Council to agree the Local Development Document

Publication of DPD and formal public consultation period (Regs 19 & 20 for DPDs, Regs 12 & 13 for SPDs)
Consideration of formal consultation comments

Submission of the Development Plan Document to Secretary of State (Regulation 22)
Preparation of examination evidence

Independent Examination

Consult on Inspector's modifications

Receive Inspector’'s Report
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Modify and Adopt the Local Development Document (Reg 26 for DPDs, Reg 14 for SPDs)

Publish Authority Monitoring Report

The way in which this chart shows the post-submission examination of DPDs is indicative only and will ultimately be a matter for the Inspector to determine




